

An assignment. A paid shift.
A club request.

● Assignment

● Paid shift

● Club request



Each one looks manageable.

Until they land in the same week.

● Assignment

● Paid shift

● Club request



When the week gets crowded,

the real question is what one more

commitment will cost.



Most planners show what you already agreed to.

The warning arrives after the decision.



SODA

shows the cost before you say yes.

A student workload planner for the moment when options still exist.



See total load



Preview the cost




Adjust safely



Protect recovery

Now, meet Sam.






FIGMA *PROTOTYPE*

SODA / FIGURE 5.2 SYSTEM ARCHITECTURE AND DATA FLOW

How data moves through SODA and how each component works together.



Three-week build plan

From a working core to a demo-ready product.



4 team members

Backend · Frontend · UX · Testing



120 team hours

3 weeks · focused · achievable

Small
Steps
Less
Overthinking
😊

WEEK 1

Establish the core

Build the foundation so the app works end-to-end.

- Sign in and user accounts
- Save a task
- See the load view (My Backpack)
- Prove data isolation
(two accounts cannot read each other)



GATE 1

Core works and data is isolated

Sign in → Save task → See load → Account isolation verified

WEEK 2

Complete the decision loop

Turn core features into a full, usable flow.

- Impact Preview simulation
- Smart Rebalance
- Approve, undo and recovery ledger
- Life Forecast and day detail



GATE 2

Decision loop works end-to-end

Preview → Approve → Undo → Log recovery

WEEK 3

Integrate and rehearse

Polish, test and prepare for the final demo.

- Defect fixes
- Accessibility (inclusive design)
- Deploy and integration testing
- Final rehearsal with AI switched off



GATE 3

Demo-ready and independent

Full flow works with AI off

TEAM ROLES

Four people,
one shared goal.



Backend & Engine
Yeap Boon Shen

Server, database and core logic



Frontend & UI/UX
Lee Jia Yin

App interface and user experience



Recovery & Content
Samantha Chan Pei Yin

Recovery flow and submission



Testing & QA
Muhammad Ikhlas bin Mohd Faizal

Test plan, accessibility and rehearsal



Cut order (decided in advance)

If we run out of time, these go first:

Optional language demonstration



Extra insights and content



Reality Check Lite



Calendar import and enhanced offline sync



Protected until the end:
Three core experiences

Before the change

Wednesday reaches 104% overload.

*Same week.
A different
perspective.*



A new club request collides with existing commitments



Assignment drafting
Due Wed



Class
9:00 – 12:00



Paid shift
15:00 – 20:00



Club request
New opportunity

SODA

PLAN TODAY
A BRIGHTER TOMORROW


The pressure is visible
before a decision is made.

Before she says yes

SODA shows what can change before anything is saved.

*Smarter
changes.
Happier weeks.*

SODA



Moved to Sat



Fixed shift unchanged



Recovery protected



Nothing moves without approval.

After the adjustment

Wednesday drops from 104% to 80%.

104% → 80%

*Same week.
A brighter
outcome.*

SODA



- Laundry → Saturday ✓
- Club request → accepted ✓
- Fixed shift → unchanged ✓
- Recovery → protected ✓

The number is not the point.
The student understands
what changed.

SODA

Understand what you are carrying.

Decide before adding more.

Give recovery a place in the plan.

Carry **life, not overload.**

Planning support, not diagnosis.